



Exxon Valdez Oil Spill Trustee Council
General Restoration, Habitat Enhancement, Habitat Protection, and Facilities Projects
Quarterly Project Reporting Form

Project Number: 20180119

Project Title: EVOS Outreach 2020

Principal Investigator(s): Shawna Popovici; DPOR I&E Unit Manager

Reporting Periods and Due Dates:

<i>Reporting Period</i>	<i>Due Date</i>
February, March, April	June 1
May, June, July	September 1
August, September, October	December 1
November, December, January	March 1

Submission Date: June 1

Project Website: NA

Please check all the boxes that apply to the current reporting period.

Project progress is on schedule.

NA

Project progress is delayed

The remaining 2018 outreach funds will be used to extend scope of work of the EVOS Outreach 2020 projects identified. Delays occurred with the getting the funding in place to be used by the state. Now that the funding is available, this project can proceed.

EVOSTC staff are prioritizing projects that will utilize the outreach funds for projects to be implemented in Spring/Summer 2023. Currently, DPOR staff is waiting to receive the outreach project list from EVOSTC staff to begin work Fall 2022.

Budget reallocation request.

NA

Personnel changes.

NA

1. Summary of Work Performed:



Exxon Valdez Oil Spill Trustee Council
General Restoration, Habitat Enhancement, Habitat Protection, and Facilities Projects
Quarterly Project Reporting Form

In this reporting period, DPOR's I&E Unit Manager met with EVOSTC staff and identified a list of projects that were ready to move forward. This project list was discussed in detail and cost estimates were posted for each project. EVOSTC staff is reviewing the list and will identify priority projects to complete this final round of funding.

2. Abstract:

This project expands services to include interpretation/outreach services for EVOSTC within the Spill area, on EVOSTC parcels or DPOR managed lands.

The goal of the project is to enhance EVOSTC's public outreach by educating the public about the Exxon Valdez oil spill event, its lasting impacts to the State of Alaska, and achievements to mitigate those impacts on spill-affected habitats, species, and services. Task will be identified by the EVOSTC office. Outreach materials are designed for relevance to a current audience while static interpretation, such as panels, are designed to retain relevance for ten years. It is vital to build a new generation of stewards for the spill area, foster an understanding of that critical event in Alaska's history, and to appreciate the work of the Council.

Materials tell the story of the Spill, the Council, and the habitat conservation, enhancement, and/or restoration projects that have taken place at the identified site. Content includes information regarding support for EVOS-affected species and habitat restoration using before and after themes. Projects that include panels should be generic enough to be adapted and fabricated for additional EVOSTC habitat enhancement sites as appropriate, and each of these locations would lie within the Spill Area.

3. Coordination and Collaboration:

In 2021, Shawna Popovici (DPOR) met with partner agencies and land managers to identify priority projects that were ready for implantation. Partners included Kodiak National Wildlife Refuge management and staff, the Alaska Department of Fish and Game fisheries/habitat and refuge staff, Kachemak Bay National Estuarine Research Reserve staff, and Kodiak Regional Aquaculture Association, among others.

In 2022, Shawna met with Shiway Wang and Joy Maglaqui (EVOSTC) in February and April, discussing the prioritized list of proposed project sites.

4. Response to EVOSTC Review, Recommendations and Comments:



Exxon Valdez Oil Spill Trustee Council
General Restoration, Habitat Enhancement, Habitat Protection, and Facilities Projects
Quarterly Project Reporting Form

Priority projects were sent March 1. After meeting with Shiway and Joy, an updated list was created (April 20) to include Target audiences and information on clamming numbers in Clam Gulch. Design will begin in fall of 2022 for implementation in 2023.

5. Budget:

No work/expenditures to report this quarter.

Budget Category:	Proposed FY 22	Proposed FY 23	Proposed FY 24	Proposed FY 25	Proposed FY 26	5-YR TOTAL PROPOSED	ACTUAL CUMULATIVE
Personnel	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Travel	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Contractual	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Commodities	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Equipment	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Indirect Costs (report rate here)	\$0	\$0	\$0	\$0	\$0	\$0	\$0
SUBTOTAL	\$0	\$0	\$0	\$0	\$0	\$0	\$0
General Administration (9% of subtotal)	\$0	\$0	\$0	\$0	\$0	\$0	N/A
PROJECT TOTAL	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Other Resources (In-Kind Funds)	\$0	\$0	\$0	\$0	\$0	\$0	\$0