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Pilot projects for both NHD and NWI have been completed.  The pilot deliverables were 
received from the contractor NV5 geospatial and reviewed by USGS and USFWS.  Calibrations 
were completed and both NHD and NWI have been given the go‐ahead to move forward on 
full project production. 

USGS and USFWS have finalized and implemented a cooperative agreement for USGS to 
complete all NHD quality control.  They are finalizing an agreement for USGS to complete all 
WBD quality control. 

USFWS and the State of Alaska have finalized and implemented a cooperative agreement for 
their work to support the data stewardship and outreach for the project. 

Field work planning is in the final stages as we work through permits and authorizations with 
landowners and interested parties. 

 
 

Coordination and collaboration between project partners and the public is ongoing.      An 
outreach meeting for land owners and managers within the project area is expected for  
spring 2022.  In order to mitigate any potential covid concerns, field activities are targetin 
public lands.



 

 

 
 
 

 


