

Project Number: 24120114-C

Project Title: Forage fish distribution, abundance, and body condition

Principal Investigator(s): Mayumi Arimitsu, U.S. Geological Survey

Submission date: May 24, 2024

Please check <u>all</u> the boxes that apply to this request.

□ Changes to the original scope or objectives of the project.

 \Box Personnel changes.

Budget reallocation request.

□ Milestone/task changes.

Budget Reallocation:

The travel, commodities, and equipment categories in the FY23 budget are overspent above 10% of the FY23 budget. Travel overspending was due to higher than planned costs for our field team to travel to Cordova for aerial survey validations, mainly due to unanticipated inflation, and conferences in La Jolla, California, and Seattle, Washington, in FY23 to present Gulf Watch Alaska work (see 2023 annual report). Commodities overspending was due to increased vessel use daily fee and fuel costs. Equipment overspending was due to the need to replace two field computers, a new temperature depth recorder to monitor trawl sampling depth, and unanticipated skiff repairs. We are requesting to move funds from FY23 Personnel (-\$29,718) to cover the travel (+\$9,307) and equipment (+\$20,410) expenses. Other minor differences in spending for commodities and personnel will be accounted for in FY24, and we anticipate all future spending as planned.



Exxon Valdez Oil Spill Trustee Council

Proposal Amendment Form

Budget Category:			Proposed	Proposed	Proposed	Proposed	Proposed	5- YR TOTAL	ACTUAL	Proposed
			FY 22	FY 23	FY 24	FY 25	FY 26	PROPOSED	CUMULATIVE	FY22 + FY23
Personnel			\$155,284	\$126,623	\$132,135	\$137,923	\$144,000	\$695,965	\$246,439	\$281,907
Travel			\$14,492	\$14,854	\$15,226	\$15,606	\$15,996	\$76,175	\$38,654	\$29,346
Contractual			\$106,800	\$109,470	\$112,207	\$115,012	\$117,887	\$561,376	\$215,602	\$216,270
Commodities			\$32,000	\$32,000	\$32,000	\$32,000	\$32,000	\$160,000	\$65,741	\$64,000
Equipment			\$10,650	\$10,916	\$11,189	\$11,469	\$11,756	\$55,980	\$41,977	\$21,566
Indirect Costs	Rate =	0%	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
SUBTOTAL			\$319,226	\$293,864	\$302,757	\$312,010	\$321,639	\$1,549,495	\$608,413	\$613,090
General Administration (9% of subtotal)			\$28,730	\$26,448	\$27,248	\$28,081	\$28,947	\$139,455	N/A	N/A
-		, , , , , , , , , , , , , , , , , , ,								
		PROJECT TOTAL	\$347,956	\$320,312	\$330,005	\$340,091	\$350,586	\$1,688,950		
Other Resources (In-Kind Funds)			\$482,500	\$482,500	\$482,500	\$482,500	\$482,500	\$2,412,500		

Internal use only: Fiscal Year of Request: FY23 Approved by ED? No XYes Requires TC review? XNo Yes Copy sent to fiscal managing agency(yes)? No Yes