August 31, 2017

Ms. Elise Hsieh

EVOS Trustee Council
4210 University Drive
Anchorage, Alaska 99508

Re: Request for Reauthorization of remaining funds for
DNR-DPOR Habitat Restoration and Protection, Project 17170116
Quarterly Project Report for August 2017

Dear Ms. Hsieh:

Last fall the Council approved funding for the six riverbank restoration projects noted below.
The primary goal of each project is to restore fish habitats that have been adversely impacted by
human activity and to provide continuing habitat protection into the future. In their FY17
approval, the Council funded up to approximately $2.214 million for the proposed six projects.

It was anticipated that portions of the funding will require reauthorization. Thus,
reauthorization for the KRSMA: Kenai River Flats Riverbank Protection in the amount of
$327,000 is requested for FY18. All other funding has been received. Table 1 summarizes those
distinct scopes along with the approved funding for each.

APPROVED BY COUNCIL FY17 APPROVED
PROJECT SCOPE FUNDING

KRSMA: Eagle Rock Riverbank Protection $ 447,390
Crooked Creek SRS Riverbank Restoration $ 486,031
KRSMA: Kenai River Ranch Riverbank Restoration $ 181,158
KRSMA: Pipeline Crossing Riverbank Restoration $ 307,871
Anchor River SRA Riverbank Protection $ 464,994
FY18 Reauthorization Request; KRSMA: Kenai $ 327,000
River Flats Riverbank Protection

FY18 Request for Reauthorization $ 327,000

Attached for your files is the status report for the subject project to include budgetary
information, anticipated completion date, and narrative of progress. Also attached is the proposal
component for the KRSMA: Kenai River Flats Riverbank Protection, Phase | scope. This project
is awaiting the request for project proposals from the Alaska Transportation Alternatives
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Program (ATAP), which is expected to come out in the summer of 2018. As such, the timeline
for completion of that scope is anticipated toward the end of 2020. All other scopes are expected
to be completed by the end of 2019. If successful, the ATAP grant will fund $1,149,320 of the
that scope’s total cost. If unsuccessful, then we will revisit the project with the Council at that
time.

Please let me know if you need additional information regarding this project.

Sincerely,

Rys Miranda, P.E.
Chief of Design and Construction
Division of Parks and Outdoor Recreation

Attachments as stated



ALASKA STATE PARKS
CAPITAL PROJECT WORKSHEET

Project Title: KRSMA: Kenai River Flats Riverbank Protection, Phase |
Project Location: Kenai, Alaska
Latitude: 60°31°31.53"N Longitude: 151°12°41.32"W

(-‘,m)g[c earth

Project Description:

The Alaska Department of Natural Resources, Division of Parks and Outdoor Recreation (DNR-DPOR)
is proposing to construct Phase | of a two-phase project which consists of approximately 500 linear feet of
elevated light-penetrating (ELP) walkway along a heavily trampled riverbank along the Kenai River
Estuary at the Kenai River Flats Unit of the Kenai River Special Management Area (KRSMA). Four sets
of river access stairs will also be constructed in addition to the ELP walkway. The combination of ELP
walkway and river access stairs will allow foot traffic to travel above the sensitive riverbank and into the
river without impacting the riparian resources. The ELP walkway will be designed and constructed in
accordance with Kenai Peninsula Borough Ordinance 21.18 for light penetration criteria.

This project will also install one orientation kiosk panel and two interpretive signs intended to facilitate
redirecting human impacts and to promote public participation in the long term success of the project and
project objectives.

Project Justification:
The Kenai River Flats Unit is quickly becoming a popular fishing access site. Visitor counts show an
increasing trend, from state fiscal year 2010 through state fiscal year 2013 (see Table 1). As more well-
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known fisheries become over-crowded, anglers and dip-netters go to this site as an alternative river access
point. The increase in use has led to more people trampling the riverbank to gain river access resulting in
damage to its riparian resources and fish habitat deterioration as depicted in Figure 1. This project will
provide managed river access for this popular fishery and be proactive in preventing further deterioration
of riparian resources along this section of the Kenai River. Without this project, people will continue to
trample over the riverbank to gain river access which will inhibit the natural recovery of damaged
resources and further deteriorate fish habitat along the riverbank. Degradation of the riverbank habitat
affects more than the area that is directly impacted. Overhanging vegetation is lost as banks slough which
can decrease areas of cooler water in times of high heat, in addition the sediment transfer of degraded
banks can cause an increase in turbidity downstream of the impacted area making the effects of the
habitat degradation larger than the localized area. Creating infrastructure may deter user groups from
creating many paths to a destination and decrease the overall footprint of impact.

Table 1 - Facility Visitation Counts

FY2010 FY2011* FY?2012 FY2013
Resident | Non-Res | Resident | Non-Res | Resident | Non-Res | Resident | Non-Res

July 3,441 620 5,971 1,228 6,913 1,333
August 678 797 2,232 837 2,312 917
September | 837 0 1,256 419 1,256 698
October 0 0 698 0 837 0
November | 0 0 0 0 0 0
December | 0 0 0 0 0 0
January 0 0 0 0 0 0
February |0 0 0 0 0 0
March 0 0 0 0 0 0

April 917 159 0 0 698 0

May 0 1,767 593 0 558 0

June 1,116 0 488 558 2,511 2,232

Totals 6,989 3,343 11,238 3,042 15,085 5,180
10,332 14,280 20,265

*Data is not available for FY2011

This project will primarily address injured resources Dolly Varden (recovered), Pink Salmon (recovered),
and Sockeye Salmon (recovered) and the injured human service Recreation and Tourism (recovering).
The referenced injured resources are listed as recovered (2014 Injured Resources and Services Update),
however, this project seeks to provide long term habitat protection which plays a critical role in ensuring
that the recovered status of those resources are sustained. Protection and of the natural vegetation will
also benefit injured resources Bald Eagle (recovered), Barrow’s Goldeneye (recovered), Common Loons
(recovered), Common Murres (recovered), Harlequin Ducks (recovered), and Pigeon Guillemots (not
recovering), which are found at the Kenai River Flats.
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River access trails resulting
in resource damage |

Figure 1 - Site Conditions with Evident Resource Damage (July 16, 2015)

Figure 2 - Access Trails Deteriorating Riparian Zone (July 27, 2015)
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Figure 3 - Habitat Degradation Resulting from Unmanaged Access (July 27, 2015)

Figure 4 - Habitat Degradation Resulting from Unmanaged Access (July 27, 2015)
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Figure 5 — Access Trails Deteriorating Riparian Zone (July 27, 2015)

Figure 6 - Access Trail Deteriorating Riparian Zone (August 2, 2016)
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Project Support:
This proposed project is consistent the objectives of the Exxon Valdez Qil Spill Restoration Plan to
restore the environment, specifically, through habitat restoration and protection. Additionally, this project
is in support of DNR-DPOR’s mission to provide outdoor recreation opportunities and conserve and
interpret natural, cultural, and historic resources for the use, enjoyment, and welfare of the people. This
project is aligned with the Kenai River Comprehensive Management Plan and is supported by the
following groups:

e Kenai River Special Management Area Advisory Board,

o Kenai River Sportfishing Association, and

¢ National Oceanic and Atmospheric Administration Fisheries Restoration Center.

This project qualifies and has the potential to receive funding from the Alaska Transportation Alternatives
Program (ATAP) — a competitive, federal-aid grant program administered by the Alaska Department of
Transportation and Public Facilities. DNR-DPOR plans to submit a project proposal in the next grant
cycle, which is anticipated to occur in 2018. If successful, federal-aid funds could pay for 80% of the
project cost, or $1,149,320. EVOS funds would then be used as the required 20% non-FHWA matching
funds, or $287,330.

Estimated Project Cost:  $1,436,650
Estimate Year: 2015
Estimate Type: Preliminary

Attachments:
1. Concept Site Plan
2. Letters of Support
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(z KENAI RIVER
Special Management Area

“Working together...for the river”

ADVISGRY BOARD

October 13, 2015

Exxon Valdez Oil Spill Trustee Council
4210 University Drive
Anchorage, AK 99508-4626

Dear EVOS Trustee Council Members:

The Kenai River Special Management Area Advisory Board was recently informed that Alaska State Parks will be
submitting five proposals to the EVOSTC for funding consideration. These five proposals are all located on the
Kenai Peninsula along freshwater rivers and consist of protecting and restoring riparizn habitat and providing

infrastructure to acoommodate public recreation.

Alaska State Parks has proposed the following projects for funding through the EVOSTC:
Kenai River Flats Riverbank Protection

Pipeline Crossing Riverbank Restoration — Kenai River

Eagle Rock Riverbank Restoration — Kenai River

Craoked Creek Riverbank Restoration — Kasilaf River

Anchor River Bank Restoration

Riparian vegetation provides important foad, shelter, and shade which support juvenile salmon. Other benefits of
healthy riparian habitat include influencing water temperatures, decreasing near shore stream velocities, and
providing resting places for juvenile fish. In addition, healthy riparian systems also provide important habitat for
wildlife. All three of the Kenai River projects will construct elevated light penetrating boardwalks which will help

to support recreational use along the river.

The Kenai River Special Management Area Advisory Board fully supports these projects and urges the EVOSTC to
fund these proposals. Thank you for considering these proposals.

Sinserely, 4/ 23
Ted Wegaan
President

Kengi Area Office, PO Box 1247, Soldotna, AK 99669, 907-262-5581
Kenal Peninsula Boraugh, 144 N. Binkley, Soldotna, AK 59669 907-262-4441
Giman River Canter 514 Funny River Road, Soldotna, AK 96869, §07-260-4052
Araska Drvision of Parks and Outdosr Recreation, Dapmmmwu Rascurpes, in toosersban with the Kenei Psninsula Borough




KENAI RIVER SPORTFISHING

ASSOCIATION

November 2, 2015

Exxon Valdez Oil Spill Trustee Council
4210 University Drive
Anchorage, AK 99508-4626

Dear EVOS Trustee Council Members:

Kenai River Sportfishing Association (KRSA) is a 501 ¢ 3 non-profit fishery conservation organization.
KRSA was notified that Alaska State Parks (ASP) is submitting five proposals for funding to EVOSTC,
located on the Kenai Peninsula and include site work on the Anchor, Kasilof and Kenai Rivers. They seek
to protect and restore riparian fish habitat and provide infrastructure for public recreational uses,
primarily for angling. Specifically, the ASP proposals for funding through EVOSTC are:

Anchor River Bank Restoration

Crooked Creek Riverbank Restoration — Kasilof River
Kenai River Flats Riverbank Protection

Eagle Rock Riverbank Restoration — Kenai River

e Pipeline Crossing Riverbank Restoration — Kenai River

Riparian fish habitat provides protective rearing habitat for juvenile salmon, other fish, and also wildlife
by providing food, shelter, and shade. Other benefits of healthy riparian fish habitat include moderating
water temperatures and near shore stream velocities. All three of the Kenai River projects will construct
elevated light penetrating boardwalks, which has been shown to provide public access to the anglers
while maintaining the integrity of fish habitat. The Kasilof River — Crooked Creek project dovetails with
the recent EVOSTC approval of a project to restore impaired water flows from a damaged culvert on
Crooked Creek.

KRSA enthusiastically supports these five projects and urges the EVOSTC to fund these proposals. Thank
you for time and attention in this matter.

Respectfully,

/\7\‘9««) Ao
Ricky Gease, Executive Director
Kenai River Sportfishing Association



43
) ‘5\}‘
uent oF ©

%

NOAA
FISHERIES

Exxon Valdez Trustee Council
c/o Elise Hsieh

4210 University Drive
Anchorage, Alaska 99508-4626

Dear Exxon Valdez Trustee Council,

| would like to send this letter in support of the six habitat restoration projects proposed by .
Alaska State. The restoration of streambanks and the installation of light-penetrating walkways
will benefit the river habitat in the Kenai Peninsula by reducing the extensive damage to the
banks which can reduce overhanging vegetation and increase turbidity in these system. Both of
these effects are detrimental to salmon populations in the streams. The work proposed will
enhance habitat outside of the direct area by allowing for cooler water temperatures due to
shagging from vegetation and by directing human traffic thereby reducing the footprint of
degradation. Work performed on EVOS parcels or in stream systems with other EVOS projects
will add benefit to investments already made.

Sincerely ,

e ———

Erika Ammann

NOAA Restoration Center
222 West 7" Ave
Anchorage, AK

99513



ADNR-DPOR HABITAT RESTORATION AND PROTECTION

PROJECT 17170116

FY2018 2"° QUARTERLY PROJECT UPDATE

AUGUST 31, 2017

Location/Site:

KRSMA: Kenai River Flats Riverbank Protection, Phase |

Approved Budget: $ 327,000.00
Amount Spent: $ 0.00
Remaining Balance: $ 327,000.00

Anticipated Completion Date:

December 31, 2020

Narrative:

This scope of the project is on hold awaiting the request for project proposals from the Alaska
Transportation Alternative Program (ATAP), which is anticipated to come out in summer of

2018.

Location/Site:

KRSMA: Eagle Rock Riverbank Protection

Approved Budget: $ 447,390.00
Amount Spent: $ 0.00
Remaining Balance: $ 447,390.00

Anticipated Completion Date:

December 31, 2019

Narrative:

Project funds have been received and budget structures set up. Environmental work and data
collection activities are commencing.

Location/Site:

Crooked Creek SRS Riverbank Restoration

Approved Budget: $ 486,031.00
Amount Spent: $ 0.00
Remaining Balance: $ 486,031.00

Anticipated Completion Date:

December 31, 2019

Narrative:

Project funds have been received and budget structures set up. Environmental work and data
collection activities are commencing.
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Location/Site:

KRSMA: Kenai River Ranch Riverbank Restoration

Approved Budget: $181,158.00
Amount Spent: $ 0.00
Remaining Balance: $181,158.00

Anticipated Completion Date:

December 31, 2019

Narrative:

Project funds have been received and budget structures set up. Environmental work and data

collection activities are commencing.

Location/Site:

KRSMA: Pipeline Crossing Riverbank Restoration

Approved Budget: $307,871.00
Amount Spent: $ 0.00
Remaining Balance: $307,871.00

Anticipated Completion Date:

December 31, 2019

Narrative:

Project funds have been received and budget structures set up. Environmental work and data

collection activities are commencing.

Location/Site:

Anchor River SRA Riverbank Protection

Approved Budget: $464,994.00
Amount Spent: $ 0.00
Remaining Balance: $464,994.00

Anticipated Completion Date:

December 31, 2019

Narrative:

Project funds have been received and budget structures set up. Environmental work and data

collection activities are commencing.
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